

MPWG Workplan- Draft

Supporting RBM for Scale up of the Prevention and Control of Malaria during Pregnancy

Oct 04- September 05

RESEARCH AND DEVELOPMENT-				
FOCUS AREA	ACTIVITY	RESPONSIBLE PARTY	TIMELINE	DELIVERABLE
SP- growing resistance	1. Flag as research priority- What are alternatives to SP for IPT & treatment? 1a. Communication with MIP Research Group 1b. Communication with RBM Board (James recommended this to mobilize resources) 1c. Continued follow up with MIP Research Group 1d. Follow up with Malawi for results of 10-year study on efficacy of SP for IPT— for dissemination to MPWG.	1a. CDC, AFRO 1b. MPWG Chair 1c & 1d. Secretariat	1a. Immediate 1b. Oct. 04 1c. Ongoing	Alternatives to SP for IPT identified.
Community Based Distribution of IPT	1. Develop guidance for MIP Research group that describes key elements to explore with CBD 2. Flag as operations research priority to MIP Research group 2a. Research group, in collaboration with Core, analyze, synthesize and document experiences in CBD at the country level.	1. Core & UNICEF 2. AFRO, MPWG Chair 2a. AFRO, Core & UNICEF	1. Sept. 04 2. Oct. 04 2a. Ongoing	CBD of IPT lessons learned documented.
Pharmacovigilance	1. Request MERG and MIP Research Group to a. Review current tools available & b. Develop and test standardized tool- for review of existing data and gathering new data c. maintain database	1. MERG-USAID 2. Research Group- CDC	1. MERG Nov. 04 2. Research Group- Immediate	
Low Transmission Settings	1. Flag for research to MIP Research group targeting a. efficacy of interventions & b. definition of low transmission	1. CDC	1. Immediate	1. Up to date evidence collated. 2. Defined low transmission settings

MPWG Workplan- Draft

Supporting RBM for Scale up of the Prevention and Control of Malaria during Pregnancy

Oct 04- September 05

TECHNICAL GUIDELINES-				
FOCUS AREA	ACTIVITY	RESPONSIBLE PARTY	TIMELINE	DELIVERABLE
MIP Implementation Guidelines	<p>1. Develop Implementation Guidelines</p> <p>1a. Review PSIB and decide if adequate as implementation guideline. (*Note- review complete- need to develop implementation guide using PSIB as resource)</p> <p>1b. Malaria Consortium to send final draft to MPWG team working on this effort.</p> <p>1c. Review PSIB and develop input for implementation guidelines and proposal for funding request</p> <p>1d. Develop Implementation Guide-</p> <p>POSSIBLE FUNDING REQUIRED</p> <p>2. WHO/AFRO to finalize current clinical guidelines incorporating recommendations/ feedback received to date from MPWG and other partners.</p> <p>3. Development of draft statement on SP use for IPT in areas of SP resistance- final sent to EARN Secretariat</p> <p>4. Statement to CM WG- for endorsement to RBM partnership- final sent to Secretariat</p>	<p>1. Implementation Guide Development Task Team- (Secretariat, UNICEF, AFRO, WHO)</p> <p>1a. Complete</p> <p>1b. Malaria Consortium</p> <p>1c. Task Team</p> <p>1d. Partner Support</p> <p>2. WHO AFRO</p> <p>3. Malaria Consortium</p> <p>4. CDC</p>	<p>1. Oct. 04 and ongoing</p> <p>1a. Complete</p> <p>1b. January 05</p> <p>1c. February 05</p> <p>1d. March-April 05</p> <p>2. Ongoing</p> <p>3. Oct. 04- completed</p> <p>4. Oct. 04</p>	Implementation Guidelines on IPT- 'how to' step by step process.
M&E Framework	<p>1. Follow up with MERG on final review</p> <p>2. Support dissemination and integration of M&E Framework.</p>	<p>1. USAID</p> <p>2. MPWG</p>	<p>1. Nov. 04</p> <p>2. Ongoing</p>	M&E Framework disseminated

MPWG Workplan- Draft

Supporting RBM for Scale up of the Prevention and Control of Malaria during Pregnancy

Oct 04- September 05

ONGOING RBM INITIATIVES-				
FOCUS AREA	ACTIVITY	RESPONSIBLE PARTY	TIMELINE	DELIVERABLE
MIP Strategic Framework	1. Support dissemination at regional meetings and other opportunities (e.g. AFRO RH, Malaria and HIV Manager's meeting/ AFRO RH Task Force Meeting) 2. Inclusion in revised MIP Resource Package- FUNDING NEEDED	1. AFRO, sub-regional networks and partners 2. MAC- ACCESS	1. Oct. 04 and ongoing... 2. Oct. 04 and ongoing...	1. MIP Strategic Framework disseminated 2. Updated Malaria Action Coalition- Resource Package for MIP
Advocacy	1. Highlight need for MIP advocacy to support scale up- link with Communication/ Advocacy Working Group (CAWG)	1. Secretariat	1. Oct. 04 and ongoing	MIP issues addressed in generic advocacy plans (developed by CAWG)
Support to RBM Regional Networks and Coalitions	1. Ensure formalized linkages with the networks- with regular information exchange.	1. Secretariat	1. Oct. 04 and ongoing	Up to date regional information including best practices and lessons learned shared
Capturing experiences on best practices	1. Documentation and dissemination of MIP experiences and best practices 1a. Develop TOR 1b. Commission review of MIP lessons learned and best practices- Refer to PSIB.- FUNDING NEEDED 1c. Advise RBM Board on BP to inform scale up 2. Development of TOR for Road MAP 2a. Draft proposal for funding 2b. Development of a Road Map to guide the scaling up of MIP programs.- FUNDING NEEDED	1. Secretariat with team- RCQHC for MIPESA, RAOPAG, UNICEF, WHO	1. Oct. 04 and ongoing	Development of MIP Road Map
Complex Emergencies	1. Assessment of current status of MIP interventions in emergency situations 2. Draft a position statement on MIP in	Malaria Consortium, Core, AFRO, ACCESS, RCQHC	1. Oct. 04 and ongoing	Position statement and decision making tool.

MPWG Workplan- Draft

Supporting RBM for Scale up of the Prevention and Control of Malaria during Pregnancy

Oct 04- September 05

	complex emergencies 3. Identify key advocacy targets 4. Contact authors of CE Malaria handbook to use chapter on MIP- to be incorporated into CE training. 5. Develop decision making tool for use of IPT in Complex emergencies			
MPWG MEETING SUPPORT				
FOCUS AREA	ACTIVITY	RESPONSIBLE PARTY	TIMELINE	DELIVERABLE
MPWG Meeting	1. Hold 3 day meeting in South Africa or Geneva. 2. Travel for country participants*4 FUNDING SUPPORT REQUIRED	1. Secretariat 2. RBM Secretariat (participants-TBD)	April/ May 05-TBD	MPWG support to RBM